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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-07-25
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update:  2012-02-28
Date of Last Exhibit 300A Update:  2012-02-28
Date of Last Revision:  2012-07-25

Agency: 184 - U.S. Agency for International Development        Bureau: 15 - Agency for International
Development

Investment Part Code:  03

Investment Category:  00 - Agency Investments

1. Name of this Investment: IT Transition

2. Unique Investment Identifier (UII): 184-000000028

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The IT Transition Major Investment was designed to fund projects that support USAID's 2008
IT Strategic Plan.  In 2010, the Office of the CIO modified its strategic plan and direction. 
Parts of this investment were rewritten to support those strategies.  In 2010 and 2011,
projects were implemented that respond to USAID's 2010 Strategic Plan, Target Enterprise
Architecture, and Enterprise Transition Roadmap.  With one exception, all initiatives were
small in scope, risk and cost.  The exception was the "operating-year budget and program
management system" (known as OPS Master), which was estimated to cost $4.2M to develop
and implement over three years.  In 2011, the EDM projects identified USAID's major lines of
business, the locations of authoritative data, and a performance management plan that
defined performance measures for the EDM program as it moves forward.  Using these
projects as predecessors, USAID has begun defining its enterprise data governance model,
and has begun defining the data architecture for Development Assistance Management (the
Agency's core line of business.)  Funding for these projects is outside of the IT Transition
Investment.  In 2011, the Cloud projects produced a management framework for USAID's
cloud computing strategy, and an inventory of candidates to move to the cloud.  Results of
this work include moving the data center, virtualizing many services, and Saas/PaaS services
being introduced into the Agency (Google Apps, Salesforce.com, Adobe Connect Cloud,
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among others.)  All of the EDM and Cloud projects identified in this Investment were
completed in FY 2011.  For 2012 and 2013, no IT Transition funds are being allocated or
requested.  Other funding sources are being used for follow-ons to the EDM and Cloud
initiatives,.  For OPS Master, other funds may be used to deploy the system depending on the
results of its TechStat review.  Evaluations of the 2011 projects will be completed in 2012.
Evaluations will be based on the Measurement Indicators defined in the 2011 Exhibit 300.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 - The "operating-year budget and program management system" closes a gap for field-office
staff that manage foreign assistance programs and budgets. -  The EDM projects provided
parts of the foundation needed to manage enterprise data.  Outputs of these projects led to a
segment architecture project for Development Assistance Management. - The Cloud
Computing projects established an understanding of which services were good candidates for
the cloud, and provided guidance for moving the first set of services.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 1) Enterprise Architecture - The projects completed in 2011 strengthened USAID's enterprise
data management and cloud computing frameworks and governance.   2) OPS Master  - This
"operating-year budget and program management system" is an enterprise-level tool to be
used by field-office staff that manage foreign assistance programs and budgets.  Timeliness
and accuracy of reporting improves because data will be consistent across the field offices.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 CY Monitoring and evaluation of projects completed in 2010 and 2011.  Measurement
indicators are described in the 2011 Exhibit 300. BY Nothing is planned for the 2013 Budget
Year.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-09-15
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $0.0 $0.8 $2.0 $0.0

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): 0 $0.8 $2.0 0

O & M Costs: $0.0 $0.0 $0.0 $0.0

O & M Govt. FTEs: $0.0 $0.2 $0.2 $0.2

Sub-Total O & M Costs (Including Govt.
FTE):

0 $0.2 $0.2 $0.2

Total Cost (Including Govt. FTE): 0 $1.0 $2.2 $0.2

Total Govt. FTE costs: 0 $0.2 $0.2 $0.2

# of FTE rep by costs: 0 1 1 1

Total change from prior year final
President’s Budget ($)

$-3.2 $0.7

Total change from prior year final
President’s Budget (%)

-76.54% 48.02%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
EVM reports will not be a contract requirement.  The projects that comprise this investment are low cost, low risk, have stakeholder buy-in, and
have a well defined scope that would result in minimal scope creep. 

Page  5 / 8 of Section300 Date of Last Revision: 2012-07-25 Exhibit 300 (2011)



EXHIBIT 300 UII 184-000000028

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-07-25 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

EDM-2011-1 Identify authoritative data sets Identify authoritative data sets.

EDM-2011-2 Select data sets Select authoritative data sets.

CLD-2011-1 Develop migration criteria Develop migration selection
criteria.

OPS-2011-1 OPS Master v3 OPS Master v3.

OPS-2011-2 OPS Master v3.2 OPS Master v3.2.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

EDM-2011-1 Identify authoritative
data sets

EDM-2011-2 Select data sets

CLD-2011-1 Develop migration
criteria

OPS-2011-1 OPS Master v3

OPS-2011-2 OPS Master v3.2
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

EDM-2011-1 Identify data sets. Identify authoritative
data sets.

2011-08-30 2011-08-30 2011-08-30 210 0 0.00%

EDM-2011-2 Select data sets. Select authoritative
data sets.

2011-08-30 2011-08-30 2011-08-30 210 0 0.00%

CLD-2011-1 Migration selection
criteria.

Migration selection
criteria.

2011-09-30 2011-09-30 2011-09-30 199 0 0.00%

OPS-2011-1 Alternatives analysis. Techstat - alternatives
analysis.

2012-01-13 2012-01-13 2012-01-13 43 0 0.00%

OPS-2011-2 Alternatives analysis. TechStat -
alternatives analysis.

2012-01-13 2012-01-13 2012-01-13 43 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

NONE
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